Januar 2011	Februar	März 2011				April 2011				Mai 2011				Juni 2011			
KW 3, 17.0 KW 4, 24.0	KW 5, 31.0 KW 6, 07.0 KV	W 7, 14.0 KW 8, 21.0	KW 9, 28.0	KW 10, 07	. KW 11, 14.	KW 12, 21. KW 1	3, 28. KW 14,	04. KW 15,	11. KW 16, 18.	KW 17, 25	KW 18, 02.	KW 19, 09.	KW 20, 16.	KW 21, 23. K	W 22, 30. KW 2	23, 06. KW 2	24, 13.
Diplomarbeit																	7
Planung																	
Thema evaluieren	1,8 Wochen																
Aufgab	penstellung ausarbeiten 1	Woche															
	Betreuer	finden 1 Woche															
	Aufgaben	stellung einreichen	<b>&gt;</b>														
		Kick-Off vorbereiten	1,6 Wocher	1													
			Kick-C	Off 🔷													
				Arbeit													7
			IST-Situation	n erfassen	2,2 Wochen												
					Kennzahle	en definieren 1,6	Wochen										
						Review	orbereiten	3 Tage									
							Rev	riew 🔷									
						Prozesse defin	eren und überar	rbeiten 2,	4 Wochen								
									Evaluation IT	Lösungen	2,2 Wochen						
											Make or Buy	Entscheid	<b>♦</b>				
											Abs	chluss Arbeit	1,4 Woche	n			
													Dru	ick 3 Tage			
														Abgabe	<b>♦</b>		
													Vorbereitun	g Präsentation	1,8 Wochen		
															Präse	ntation 🔷	